Permitti’nﬁg‘ Schedule

1.6 Submittal of supplemental information to the Corps Jean Jan 2015 05/08/201 In Progress Response to Corps review and addition of Corps polygons. Expected to be last of the supplemental data. Verification
5 expected with no changes.
1.7 Verification letter from Corps Corps 05/08/2015 | 06/12/201
5 In progress

3.9 Final alternatives analysis
4.6 Final conceptual mitigation plan, which presents a suite of mitigation options

5.9 Final detailed mitigation plan, CE, LTMP to Corps

Brian, Marc, Karen

Karen

Karen

09/15/2015

06/15/2015

01/31/2016

10/01/201

5

08/01/201
5

02/15/201

2.5 Submit application package to Corps Mike/cassandra 07/10/201 This is an application package that allows the Corps to run their public noticing concurrent with the Supplemental
5 DEIS. it does not include the alternatives analysis information or a detailed mitigation plan (very conceptual only).
2.6 Corps indicates application is complete for the purposes of the PN Corps 07/10/2015 | 07/20/201
5
2.7 Corps issues public notice Corps 07/27/2015 | 09/28/201 Comment period assumed as expanded 60-day notice. Assumed no public hearings
5
2.8 Response to public notice comments Karen (w/support from team) 09/28/2015 | 10/26/201 Assumes DWR receives comments within 2 weeks of PN closing date
5
2.9 Corps reviews and responds to conceptual mitigation plan Corps 08/01/2015 | 10/01/201 Assumes Corps will evaluate mitigation concepts before agreeing to LEDPA (task 2.13)
5
2.10 Section 7 compliance Corps/Bureau/USFWS/NMFS 11/01/2015 | 03/31/201 Tied to 7.1. Needed for Permit Issuance
5
2.11 Section 106 compliance Corps/SHPO 11/30/201 Tied to 6.13. Needed for Permit Issuance
5
2.12 Water Quality Certification issued State Water Resources Control Board 03/31/201 Tied to 8.5. Needed for Permit Issuance
6
2.13 Corps reviews and responds to alternatives information Corps 10/01/2015 | 11/30/201 Tied to 3.9. Needed for Permit Issuance
5
2.14 Corps approves final mitigation plan, CE, LTMP Corps 02/15/2016 | 03/15/201 Tied to 5.9. Needed for Permit Issuance
6
2.15 Corps issues ROD'/Permit (except components needing 408 clearance?) 03/31/2016 | 05/15/201 Tied to 2.10, 2.11, 2.12, 2.13, and 2.14. Needed for Permit Issuance
6

Tied to 2.14

6.8 Administrative Draft PA submitted to Corps Jackie/Team 05/22/2015 | 07/15/201
5
6.9 Corps initiates formal consultation with SHPO Corps 07/15/2015 | 08/15/201

L A significant effort is made to incorporate additional information into the supplemental draft EIS such that the Corps deems the additional information sufficient for §404 and §10 permitting needs.
2 Each 408 clearance will need a higher level of engineering detail than will be available at the time of §404 permit issuance. All 408 clearance areas will be excluded from the initial issued permit and will become “Phase 2” 404 actions for which permits will be sought once
engineering is at sufficient level of detail for 408 clearance. However, all technical documents in support of permit issuance (alternatives analysis, mitigation plan, biological opinion, historic properties, 401 certification) will contemplate and evaluate the entire project,

including the 408 crossings.
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5

6.10 DWR engagement with the tribes to satisfy any DWR tribal policies | Anecita/Jackie 08/15/2015 | 09/15/201
6.11 DWR/Corps formally coordinate with tribes DWR/Corps 08/15/2015 (5)9/15/201 This is the necessary “government to government” coordination between the Corps and the tribes.
5
6.12 SHPO review of PA SHPO 08/15/2015 | 09/15/201
5
6.13 Finalize PA based on SHPO comments and Tribal input Corps 09/15/2015 | 11/30/201 Completion date tied to 2.13 (Corps agreement with 404(b)(1))
| 7.0 Endan; el ¢ . = % ..y

03/31/201 needed prior to ROD/Permit issuance

16

8.0 Water Quality Certification®

8.5 Board issues 401 certification State Water Resources Control Board 03/31/201 Tied to 2.15 (Need 401 in hand pﬁdr to ROD/Permlt i‘s‘s‘u‘anc‘é)“

6

3 This process is in parallel to the new point of diversion authorization process. The schedule assumes that the 401 certification can be issued by the State Board within the timeframe specified.
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